

Dr. Immo Schmidt-Jortzig

Sept 2026

Campus Hamburg 2027 – **Designed For You**



KÜHNE
LOGISTICS
UNIVERSITY

Leading with an
Operations Mindset

What's Achieved: Ground Floor & Underground Ready to Build!

Building in progress...

- **Ground Floor (Commercial Kitchen & Gym):** The demolition and gutting work has been successfully completed!
- **Underground Level (Garage):** The gutting work here is almost finished.
- **Library (3rd Floor):** The spiral staircase that led to the quiet workspaces on the 2nd floor has been successfully removed and closed off.
- **Next step:** Construction work starts and will continue until the beginning of 2027.

We are still on schedule! 😊




What's Ahead: Renovations During the Fall

Growing with our student body

Construction on the Ground Floor and Underground Level

- New staircase connects GF with UG1 (Gym side)
- Construction of 6 new lecture rooms on the GF
- Construction of new gym and Student lounge on UG1



Ongoing phase until the end of 2026

What to Expect: Localized Disturbances and Some Noise

Moving forward while maintaining a learning & working atmosphere



Ongoing measures

Noise reduction:

- To minimize disruptions, noise-intensive work will be mostly scheduled during the early morning or evening hours.

Inconveniences & alternatives for staff

Restrooms Renovation GF (behind Golden Egg):

- Closure after KLU Graduation and until Jan/Feb 2027
- ✓ Alternative: 1st Floor restrooms

Library:

- A construction enclosure stays in place and will remain until the final move in Spring 2027.
- ✓ Won't affect the activity in the Library

Gym: remains closed.

Keep Helping Us: Communicating in the right channels

Your feedback helps us adjust quickly

For noise complaints, disruptions, or feedback:

servicedesk@klu.org

For event organizers among staff, faculty and students:

Share upcoming events early with Facility Management so that we can coordinate with construction teams.



Thank you for your patience and collaboration!

Timeline Campus Hamburg

Preparation

Early Apr 2026 - End of Jun 2026

- The catering kitchen behind the old cafeteria on the ground floor gets dismantled.

End of June 2026

- A protective dust wall is set up in the Foyer.

Construction Phase 1

Jul 2026 - Jan 2027

- Construction work on the ground floor to prepare for the new lecture rooms.
- Another construction zone being installed on the first basement for the new Student Lounge and Gym.

Construction Phase 2

Feb 2027 – Jun 2027

- Setting up the new library and campus café on the ground floor.
- Another construction zone on the first and second floor.

Construction Phase 3

Feb - Sep 2027

- Setting up the second-floor breakout rooms and new lecture rooms.

Sep 2027

- Grand Opening

On The Way to a Redesigned Campus

Students:


MOODLE



- Recommendation to use the latest versions of Firefox | Google Chrome
- Access via the link (no log-in needed anymore)
- If it doesn't work the first time, try again. Still not successful? Submit a ticket to: servicedesk@klu.org.

Staff:

KLU HUB



Feedback / Questions?

We hear you! Share via servicedesk@klu.org.